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DOCUMENT HISTORY LOG

Status
(Baseline/
Revision/
Canceled)

Document
Revision

Effective
Date Description

Baseline 12/10/99

Revision a 5/3/00 Modified flowcharts and narratives to enhance clarity (no
substantive changes).  Changed flowchart symbology to
align with recommendations in HCP 1400-1. Changed some
quality records for clarity.  Revised the Review PCAs
flowchart to clarify role of Headquarters Correspondence
Management Office.  Clarified quality records.

Revision b 8/15/00 Added quality records: Draft Update of PAPAC Goals and
Objectives, PAPAC Performance Plan Targets, and Code
AE Input to the Performance/Accountability Report. Added
step 6.1a for clarity.  Corrected actionee in step 6.6a.
Renamed a quality record and added a quality record in
flowchart G.
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1.0 Purpose

The purpose of this procedure is to document the process used by the
Office of the Chief Engineer (Code AE) to lead and manage the Provide
Aerospace Products and Capabilities (PAPAC) crosscutting process, as
described in NPG 1000.2.

2.0 Scope and Applicability

2.1 Scope

The process used by Code AE to lead and manage the PAPAC
crosscutting process is documented in this OWI.  Separate flowcharts
are provided for the sub-processes implemented within Code AE.  The
activities Code AE performs to lead and manage the PAPAC process
are to update the PAPAC strategic goals & objectives, revise the PAPAC
policy and guidelines (NPD and NPG), develop performance targets for
the NASA Performance Plan and report performance against the targets.
Code AE also manages PMC meetings for evaluation: IAs, NARs, and
IARs, and PMC meetings for quarterly status review.  In addition, Code
AE is responsible for reviewing all PCAs for recommendation for the
Administrator’s signature.

2.2 Applicability

This OWI applies to Code AE.

3.0 Definitions

3.1 AA. Associate Administrator
3.2 CIC.  Capital Investment Council
3.3 Deputy AE. Deputy Director of Code AE
3.4 IA. Independent Assessment
3.5 IAR. Independent Annual Review
3.6 IPAO. Independent Program Assessment Office
3.7 NAR. Non-Advocate Review
3.8 NODIS. NASA On-line Directives Information System
3.9 NPD. NASA Policy Directive
3.10 NPG. NASA Procedures & Guidelines
3.11 PAPAC. Provide Aerospace Products and Capabilities; One of the NASA

Cross-Cutting Processes
3.12 PCA. Program Commitment Agreement – signed contract between the

Administrator and an Associate Administrator to provide specified goods
or services in a given time with specified resources

3.13 PCC. Program Cost Commitment
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3.14 PMC. Program Management Council
3.15 PMCWG. Program Management Council Working Group
3.16 PRC. Program Review Center
3.17 Purple Package.  Code A Review Package (as defined in NHB 1450.10)
3.18 QSR. Quarterly Status Review
3.19 SMC. Senior Management Council

4.0 References

NPD 1000.1 NASA Strategic Plan

NPG 1000.2 NASA Strategic Management Handbook

NHB 1450.10 NASA Concurrence Package

NPD 7120.4 NASA Policy Directive for Program/Project Management

NPG 7120.5 NASA Procedures and Guidelines for Program/Project Management
The correct version of the NPD and NPG documents cited above may be obtained from the NODIS
Directives Library at <http://nodis.hq.nasa.gov/Library/processes.html>
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5.0 Flowchart

(a) Update PAPAC Goals & Objectives for Strategic Plan

Current Strategic Plan 
PAPAC Goals & 

Objectives

6.2a

Revise Draft Update of PAPAC Goals & Objectives 
and provide to Code Z

NASA Strategic Plan

6.0a

Receive Letter of Request for Updated 
PAPAC Goals & Objectives/input to the 

Strategic Plan from Code Z

6.5a

Concur?

No

Yes

Draft Update of PAPAC 
Goals & Objectives

6.3a

Integrate into Strategic Plan

6.6a

Negotiate concurrence

Code Z

Director AE/
Other Codes/
Stakeholders

6.4a

Review Strategic Plan Update and provide 
concurrence/comments to Code Z

6.8a

Process Complete

6.7a

Finalize the Strategic 
Plan

Code Z

AE Concurrence/
Comments on the 

Update

Code AE as Assigned by 
AE Director or Deputy

6.1a

Draft Proposed PAPAC Goals and Objectives and 
send to responsible organizations for comments/

inputs

Proposed Strategic Plan 
PAPAC Goals & 
Objectives with request
for comments/inputs

Code AE as Assigned by 
AE Director or Deputy

Code AE as Assigned by 
AE Director or Deputy
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(b) Revise PAPAC NPD and NPG

6.3b
Receive & review 
proposed revision

6.3b
Receive & review 
proposed revision

6.1b
Log proposed changes to 

7120.4 and 7120.5

Log

Secretary PMCWG

6.0b

Document update per 
PMCWG charter

6.4b

Acceptable?

6.5b

Send comments 
to PMCWG

No

Yes

6.2b

Develop proposed revision 
and provide to Director AE

PMCWG

6.8b

Implement  Electronic 
Approval Process

Code J

Director AE

Secretary AE

AE Approved, 
Revised PAPAC 

NPD or NPG

NASA Approved, 
Updated PAPAC
NPD or NPG

6.9b

Process Complete

Proposed Revised 
PAPAC NPD or NPG

6.7b

Receive and Sign Purple 
Package

6.6b

Send Revised PAPAC NPD 
or NPG to Code J

Director AE

Purple Package

Director AE
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(c) Develop PAPAC Performance Plan Targets

Code AE as Assigned by 
AE Director or Deputy

Code AE as Assigned by 
AE Director or Deputy

Next year's (FY+1) draft 
Performance Targets

Prior year Performance 
Report

6.1c

Draft Proposed PAPAC Performance 
Plan Targets for FY+2,  re-affirm 
FY+1, and send to responsible 

organizations for comments/inputs

6.0c

Request for Performance Plan 
Targets from Code B with budget 

guidelines

6.2c

Revise Proposed  PAPAC 
Performance Plan Targets and 

provide  to Code B

Current Metrics & Targets 
(Current FY)

Proposed PAPAC 
Performance Plan 
Targets with request 
for comments/inputs

PAPAC Performance Plan 
Targets

6.3c

Integrate into Performance Plan

Code B

6.5c

Negotiate agreement on 
PAPAC Performance Plan 

Targets

AE Director/Assignee 
and  Responsible 
Organizations

6.4c

Are there comments 
received via

Code B?

6.6c

Finalize Performance Plan NASA Performance Plan

6.7c

Process Complete

No

Yes

Code B
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(d) Performance Reporting

Code AE as Assigned by 
AE Director or Deputy

Code AE as Assigned by 
AE Director or Deputy

6.6d

Is this for 
the Annual 

Performance/
Accountability 

Report?

No

6.0d

Request for status/
presentation

6.1d

Send Request for status/
presentation/input/assessment to 

responsible organizations

6.2d

Receive input, Perform Code AE 
roll-up, and compile inputs

6.5d

Present Presentation

6.4d

Presentation 
requested?

Yes

6.7d

Stop

No

Request

Code AE Roll-Up and 
Compiled Inputs

Director AE/
Responsible 
Organizations

6.3d

Assess performance 
of PAPAC Process

Director AE/ 
Deputy AE

Yes

Inputs From Responsible 
Organizations

Performance Plan Targets

11



Page 9 of 24
HOWI-7100-AE001B

Effective Date: 8/15/00
Responsible Office: Code AE/ Office of the Chief Engineer
Subject: Lead & Manage PAPAC Process

CHECK THE MASTER LIST at http://hqiso9000.hq.nasa.gov
TO VERIFY THAT THIS IS THE CORRECT VERSION BEFORE USE

(d) Performance Reporting - continued

Code AE as Assigned by 
AE Director or Deputy

6.8d

Provide PAPAC input to Code B

Code AE Input to the 
Performance/Accountability 

Report

11

6.9d

Integrate into Performance/
Accountability Report

Code B

6.11d

Negotiate agreement on 
PAPAC Performance/
Accountability Report

Director AE/
Director B/ 
Other Codes

6.10d

Are there comments 
received via

Code B?

6.12d

Finalize Performance/
Accountability Report

Performance Report

6.13d

Process Complete

No

Yes

Code B Accountability Report
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(e) Manage PMC Meetings for Program Evaluation: IAs, NARs, IARs

6.0e
Need for PMC meeting 
for Program evaluation

6.1e
Recommend review

IPAO/ Enterprise

6.2e
Place meeting on PMC Agenda

6.3e
Request IA, NAR, or IAR Request

6.4e
Conduct IA, NAR, or IAR

Deputy AE

Deputy AE

6.5e
Receive & review Draft Briefing

Draft Briefing

IPAO

AE & B

6.6e
Acceptable for 
presentation?

6.7e
Revise Draft Briefing

IPAO

No

Yes

11
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(e) Manage PMC Meetings for Program Evaluation: IAs, NARs, IARs - continued

Deputy AE

6.9e

Conduct dry run to Associate 
Deputy Administrator if required

Briefing on IA, NAR, or 
IAR from IPAO 

6.8e

Finalize PMC Agenda

Deputy AE

Draft Meeting 
Minutes

6.10e

Chair
PMC meeting

Associate Deputy 
Administrator

PCA

Deputy AE/ 
Other Codes

6.11e

Draft PMC Minutes

Deputy AE

6.14e

Concur?

6.12e

Send Draft Meeting Minutes to other 
codes for concurrence

Secretary AE

6.15e

Negotiate 
differences

IPAO 
Presentation

No

Yes

6.13e

Review Meeting Minutes

Other Codes

111

2
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(e) Manage PMC Meetings for Program Evaluation: IAs, NARs, IARs - continued

6.16e
Send PMC Minutes to the Associate 

Deputy Administrator for approval

Deputy AE

Deputy AE/ 
Associate Deputy 
Administrator/
Other Codes

6.18e
Concur?

6.19e
Negotiate 

differences

No

Yes

6.17e
Review Meeting Minutes

Associate Deputy 
Administrator

22

6.23e
Process Complete

Correspondence 
Management Office

6.20e
Sign Meeting Minutes

Final Meeting Minutes

Associate Deputy 
Administrator

Concurrence Sheet 
(for PMC Meeting Minutes)

6.21e
Record New Actions

6.22e
Distribute PMC Meeting Minutes

Action Tracking/
Closure Record

SecretaryAE
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(f) Manage PMC Meetings for Quarterly Status Review

6.0f

Need for PMC quarterly status review

6.2f

Send letter to Enterprises detailing 
required reporting formats 

Deputy AE

Letter

6.3f

Prepare Presentations

Other Codes

6.4f

Provide Presentations to PRC personnel

Other Codes

Draft Meeting 
Minutes

6.5f

Chair PMC meeting

Associate Deputy 
Administrator

6.6f

Draft PMC Minutes

Deputy AE

6.1f

Place on PMC agenda

Deputy AE

33

Open Action 
Status
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(f) Manage PMC Meetings for Quarterly Status Review  - continued

Correspondence 
Management Office

6.11f

Send PMC Minutes to the Associate 
Deputy Administrator for approval

Deputy AE/ 
Other Codes

6.9f

Concur?

6.7f

Send Draft Meeting Minutes to other 
codes for concurrence

Secretary AE

6.10f

Negotiate 
differences

Deputy AE

No

Yes

Deputy AE/
Associate Deputy 
Administrator/
Other Codes

6.13f
Concur?

6.14f

Negotiate 
differences

No

Yes

6.8f

Review Meeting Minutes

Other Codes

6.12f
Review Meeting Minutes

Associate Deputy 
Administrator

6.15f

Sign Meeting Minutes

Final Meeting Minutes

Associate Deputy 
Administrator

333

Concurrence Sheet 
(for PMC Meeting Minutes)

6.16f
Record New Actions

6.17f

Distribute PMC Meeting Minutes

Action Tracking/
Closure Record

SecretaryAE

6.18f

Process Complete
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(g) Review PCAs

Secretary AE

Correspondence 
Management Office

Deputy AE/ 
Assignee

6.5g
Acceptable?

No

Yes

6.3g
Recieve and Log PCA

PCA Log 
Entry

Secretary AE

PCA Log 
Entry

6.3g
Recieve and Log PCA

Secretary AE

6.5g
Acceptable?

No

Yes

6.4g
Review PCA

6.6g
Log disposition and 
send to Originator 

with comments

6.7g
Revise PCA

Originator

6.0g
PCA with PCC signed 

by Comptroller

444

Comments 
on PCA

6.1g
Is PCA in

response to an 
Action?

6.2g
Record Action status

Yes

No

HATS Entry

Secretary AE

PCA Log Entry
6.8g

Log acceptable status

Previous 
PCA

NPG 7120.5
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(g) Review PCAs  - continued

Correspondence 
Management Office

6.10g

Review PCA for format and 
ensure necessary changes 

are completed

Code AE 
Memo of Issues and/

or Changes

6.9g

Has the
Correspondence 

Management 
Office

Initialed?

No

Yes

44

Concurrence Sheet

Signed PCA

6.11g

Prepare and forward package

Secretary AE

6.12g

Review PCA package and 
schedule signature meeting 

with Administrator

6.13g

Process and close PCA

Correspondence 
Management Office

6.15g

Process Complete

PCA

PCA Log Entry

6.14g

Receive copy of signed PCA

Secretary AE

Code AI
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6.0  Procedure

(a) Update PAPAC Goals & Objectives
Step Actionee Action

6.0a Receive a letter of request for Updated PAPAC goals & objectives/input to the
Strategic Plan sent by Code Z.

6.1a Code AE as
assigned by AE
Director or
Deputy

Review current goals & objectives. Taking into account prior PAPAC goals &
objectives, and internal and external influences develop a draft update of the
PAPAC goals & objectives in coordination with Director AE. Send the proposed
targets via email or memo to the responsible organizations for input/comments.

6.2a Code AE as
assigned by
Director or
Deputy

Compile the input/comments supplied by the responsible organizations, and
revise the PAPAC Performance Plan targets, in coordination with Director AE.
Send the draft update (electronic or hardcopy) to Code Z.

6.3a Code Z Integrate into Strategic Plan.

6.4a Code AE/ Other
Codes

Taking into account internal and external influences, review update of goals and
objectives/Strategic Plan and develop comments/concurrence.

6.5a Code Z Code Z next step based on concurrence input.

6.6a Director AE/
Other Codes/
Stakeholders

Discussion between Code AE, other Codes, and stakeholders, such as the
Administration and Congressional representatives to negotiate concurrence.

6.7a Code Z Incorporate PAPAC goals and objectives into the Strategic Plan.  This final
version includes any changes developed in the negotiations.

6.8a Code Z Process complete.

(b) Revise PAPAC NPD and NPG

Step Actionee Action

6.0b The PMCWG charter calls for an update of NPD 7120.4 and NPG 7120.5

6.1b Secretary
PMCWG

The Secretary of the PMCWG logs in all proposed changes.  Changes may
arrive via the NODIS system or other comments provided to the Secretary.

6.2b PMCWG Develop a proposed update, including the proposed changes as input and
provide (hardcopy) to Director AE.

6.3b Director AE Receive and review the proposed update from the PMCWG.

6.4b Director AE Determine if the proposed update is acceptable in that it improves the process,
and, in the professional judgement of the Director AE, consistent with good
program/project management practices.

6.5b Secretary AE Send the Deputy AE comments (electronic) to the PMCWG for them to
incorporate into a revised proposed update.

6.6b Director AE Send the revised PAPAC NPD or NPG (hardcopy) to Code J.

6.7b Director AE Receive and sign the NPD/NPG Purple Package.

6.8b Code J Implement Code J Approval process. The result is a NASA Approved, Updated
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Step Actionee Action
version of the PAPAC NPG/NPD.

6.9b Director AE Process complete.

(c) Develop PAPAC Performance Plan Targets

Step Actionee Action

6.0c Code B requests Performance Plan targets for FY+2 and last minute changes to
FY+1.  The request is issued (hardcopy) with the budget guidelines.

6.1c Code AE as
assigned by AE
Director or
Deputy

Based on last year’s Performance Report, next year’s Draft Performance Plan
targets and the current year metrics & targets, draft, in coordination with Director
AE, the Proposed PAPAC Performance Plan targets for FY+2 and/or develop
any necessary changes to FY+1 targets. Send the proposed targets via email or
memo to the responsible organizations for input/comments.

6.2c Code AE as
assigned by AE
Director or
Deputy

Compile the input/comments supplied by the responsible organizations, and
revise the PAPAC Performance Plan targets, in coordination with Director AE.
Provide electronic copy or hardcopy with cover sheet to Code B.

6.3c Code B Integrate PAPAC Performance Plan Targets into the Performance Plan.

6.4c Code AE as
assigned by AE
Director or
Deputy

Are comments received via Code B?

6.5c Director AE/
Assignee and
Responsible
Organizations

Discussion between Code AE and other Codes to negotiate concurrence.

6.6c Code B Finalize PAPAC Performance Plan Targets in the Performance Plan.  This final
version includes any changes developed in the negotiations.

6.7c Code B Process complete.

(d) Performance Reporting

Step Actionee Action

6.0d A request for status, presentation, input and/or assessment against Performance
Plan targets is received from Code B or initiated within Code AE.  The material is
requested for a variety of purposes, including mid-year status, CIC or SMC
presentation, Performance Report

6.1d Code AE as
Assigned by AE
Director or
Deputy

Send request for performance information to responsible organizations. The
secretary AE issues a memo (hardcopy) with the request and targets to the
responsible organizations for concurrence, with Director AE signature.

6.2d Code AE as
Assigned by AE
Director or
Deputy

Receive input (hardcopy or email) from responsible organizations.  Code AE
assigned person performs roll-up of target(s) assigned to AE for roll-up.  Code
AE assigned person compiles input corresponding to each target.
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Step Actionee Action

6.3d Director AE/
Deputy AE

Assess the performance of the PAPAC Process, by comparing the compiled
inputs with the Performance Plan targets.

6.4d Code AE as
Assigned by AE
Director or
Deputy

A presentation may be requested, such as for CIC review of SMC briefing.

6.5d Director AE/
Responsible
Organization

Present the performance information.

6.6d Code AE as
Assigned by AE
Director or
Deputy

Is this for the Annual Performance/Accountability Report?

6.7d Code AE as
Assigned by AE
Director or
Deputy

The process is complete.

6.8d Code AE as
Assigned by AE
Director or
Deputy

In coordination with Director AE, provide the PAPAC input to Code B in the
requested format. Provide electronic copy or hardcopy with cover sheet to Code
B.

6.9d Code B Integrate into Performance/Accountability Report.

6.10d Code AE as
Assigned by AE
Director or
Deputy

Are comments received via Code B?

6.11d Director AE/
Director B/ Other
Codes

Discussion between Code AE and B Directors and other Codes to negotiate
concurrence.

6.12d Code B Incorporate PAPAC Performance/Accountability Report input into the
Performance/Accountability Report.  This final version includes any changes
developed in the negotiations.

6.13d Code B Process complete.

(e) Manage PMC Meetings for Program Evaluation: IAs, NARs, IARs

Step Actionee Action

6.0e Each Program/Project/Initiative review process is documented in the PCA.  For
Programs that report to the HQ PMC, the results of IAs, NARs, and IARs are
presented to the PMC.

6.1e IPAO/ Enterprise Both the Enterprise and the IPAO recommend the type of review that should be
performed (IA, NAR, IAR) to Code AE.

6.2e Deputy AE Place the PMC meeting on the Agenda.  The Agenda is maintained and
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Step Actionee Action
distributed by the Secretary AE.

6.3e Deputy AE Request IPAO to perform the appropriate review type.  This request is a written
memo signed by the Deputy AE

6.4e IPAO Conduct the requested review.  Produce a draft briefing of the review results.

6.5e Code AE/ Code B Receive the draft briefing (hardcopy) from IPAO and review.

6.6e Code AE/ Code B Determine if the draft briefing is acceptable for presentation.  Acceptability is
based on the completeness and accuracy of the briefing, and its compliance with
the requirements given in NPG 7120.5.   If not, send comments to the IPAO for
them to revise the briefing.

6.7e IPAO Revise the draft briefing based on comments from Code AE and Code B.
Negotiate with Code AE and Code B as necessary.

6.8e Deputy AE The PMC Agenda is changed if necessary.  The Agenda is maintained and
distributed by the Secretary AE (hardcopy).  If changes are made, the Agenda is
redistributed.

6.9e Deputy AE Table discussion of presentation viewgraphs with Associate Deputy Administrator

6.10e Associate Deputy
Administrator

Conduct PMC meeting.  The PCA and the briefing are presented by the IPAO.

6.11e Deputy AE Draft the PMC meeting minutes.

6.12e Secretary AE Send draft meeting minutes to other codes for concurrence via memo signed by
Deputy AE.

6.13e Other Codes Review the meeting minutes.

6.14e Other Codes Develop comments/concurrence.

6.15e Deputy AE/
Other Codes

Discussion between Deputy AE and other Codes to negotiate differences.

6.16e Deputy AE Send revised draft PMC minutes (hardcopy) and concurrence sheet to the
Associate Deputy Administrator for approval.

6.17e Associate Deputy
Administrator

Review the meeting minutes.

6.18e Associate Deputy
Administrator

Develop comments/concurrence.

6.19e Associate Deputy
Administrator/
Deputy AE/ Other
Codes

Meet as necessary to discuss the reasons for non-concurrence. Negotiate
differences.

6.20e Associate Deputy
Administrator

Sign PMC minutes.

6.21e Correspondence
Management
Office

Receive signed PMC minutes.  Record actions for tracking and closure in the
HATS system (see Code CIC HOWI 14509-C009 for information on the handling
of HATS records), and forward to Code AE.  The Deputy AE approves action
closures and notifies Correspondence Management Office of any changes to the
actions/action schedules.

6.22e Secretary AE Send (hardcopy) to Administrator and Codes.
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Step Actionee Action

6.23e Process Complete.

(f) Manage PMC Meetings for Quarterly Status Review

Step Actionee Action

6.0f The HQ PMC reviews Agency Program/Projects/Initiatives quarterly.

6.1f Deputy AE Place the PMC meeting on the Agenda.  The Agenda is maintained and
distributed (hardcopy) by the Secretary AE.

6.2f Deputy AE or
assignee

Approximately 3 weeks prior to the meeting, a memo (hardcopy) is sent to the
Enterprises detailing the required reporting formats for the upcoming QSR,
including the status of open PMC actions.

6.3f Other Codes Prepare QSR presentations.

6.4f Other Codes Provide presentations on computer disk to Program Review Center.

6.5f Associate Deputy
Administrator

Conduct PMC meeting.  Overdue open actions may be addressed by the
Associate Deputy Administrator.

6.6f Deputy AE Draft the PMC meeting minutes.

6.7f Secretary AE Send draft meeting minutes to other codes for concurrence via memo signed by
Deputy AE.

6.8f Other Codes Review the meeting minutes.

6.9f Other Codes Develop comments/concurrence.

6.10f Deputy AE/
Other Codes

Discussion between Deputy AE and other Codes to negotiate differences.

6.11f Deputy AE Send revised draft PMC minutes (hardcopy) and concurrence sheet to the
Associate Deputy Administrator for approval.

6.12f Associate Deputy
Administrator

Review the meeting minutes.

6.13f Associate Deputy
Administrator

Develop comments/concurrence.

6.14f Associate Deputy
Administrator/
Deputy AE/ Other
Codes

Meet as necessary to discuss reasons for non-concurrence. Negotiate
differences and Deputy AE makes necessary changes (hardcopy).

6.15f Associate Deputy
Administrator

Sign PMC minutes.

6.16f Correspondence
Management
Office

Receive signed PMC minutes.  Record actions for tracking and closure in the
HATS system (see Code CIC HOWI 14509-C009 for information on the handling
of HATS records), and forward to Code AE.  The Deputy AE approves action
closures and notifies Correspondence Management Office of any changes to the
actions/action schedules.
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Step Actionee Action

6.17f Secretary AE Send (hardcopy) to Administrator and Codes.

6.18 Process complete.

(g) Review PCAs
Step Actionee Action

6.0g PCA has been generated, signed by the Comptroller, and is ready for review.

6.1g Secretary AE Determine if PCA is in response to an Action.

6.2g Correspondence
Management
Office

Log status into HATS.

6.3g Secretary AE Receive the PCA and log its receipt.  This log file (electronic) is kept by the
Secretary AE.

6.4g Deputy AE, or
Assignee

Review the PCA for recommendation for Administrator signature.  Review
changes from previous PCA and for consistency with requirements in NPG
7120.5.

6.5g Deputy AE Determine that the PCA is acceptable, or develop comments for the originating
office.

6.6g Secretary AE Log the PCA disposition and send it (hardcopy) with comments to the originating
office.

6.7g Originator Revise the PCA per the comments from the Deputy AE.

6.8g Secretary AE Log the acceptable status of the PCA.

6.9g Secretary AE Has the Correspondence Management Office initialed the PCA?

6.10g Correspondence
Management
Office

Review the PCA for format. If changes are identified, facilitate changes with the
originating office.  Forward to Code AE Secretary.

6.11g Secretary AE Prepare the concurrence sheet and the PCA (hardcopy) to Code AI.  If changes
were made, the Deputy AE or assignee may check these changes.  A cover
memo is generated and signed by the Chief Engineer to note changes from the
previous PCA and any outstanding issues.  Forward package to Code AI.

6.12g Code AI Receive and review PCA package and schedule meeting for Administrator’s
signature.  Meet as necessary/direct responsible offices to resolve issues.  After
signature, forward to the Correspondence Management Office.

6.13g Correspondence
Management
Office

Headquarters Correspondence Management Office receives and processes the
original PCA (signed by the Administrator).  Hardcopies are sent to Code AE,
Code AI, and the originating office.

6.14g Secretary AE Receive copy of signed PCA from Correspondence Management Office.

6.15g Secretary AE Process Complete.



Page 23 of 24
HOWI-7100-AE001B

Effective Date: 8/15/00
Responsible Office: Code AE/ Office of the Chief Engineer
Subject: Lead & Manage PAPAC Process

CHECK THE MASTER LIST at http://hqiso9000.hq.nasa.gov
TO VERIFY THAT THIS IS THE CORRECT VERSION BEFORE USE

7.0   Quality Records

Record ID Owner Location Record
Media

NPG 1441.1
Schedule and
Item Number

Retention/Disposition

Draft Update of
PAPAC Goals
and Objectives

Sec AE Code AE File hardcopy Schedule 1,
Item 24

Destroy when 3 months old or
when no longer needed,
whichever is sooner.

AE Concurrence/
Comments on the
Update

Sec AE Code AE File hardcopy Schedule 1,
Item 78C

Destroy or delete when no
longer needed.

NASA Strategic
Plan

Office of
Management
Systems

Code JM
Suite

electronic Schedule 7,
Item 4a

Permanent.  Transfer to FRC
1 year after obsolete of
superseded.  Transfer to
NARA in 5-year blocks when
20 years old.

AE Approved
Revised PAPAC
NPD or NPG

Code J Code J File hardcopy Schedule 1,
Item 72A

Retire to FRC 1 year after
becoming obsolete or
superseded.  Transfer to
NARA in 5 year blocks when
20 years old.

PAPAC
Performance Plan
Targets

Sec AE Code AE File hardcopy Schedule 1,
Item 24

Destroy when 3 months old or
when no longer needed,
whichever is sooner.

NASA
Performance Plan

Code B Code B File hardcopy Schedule 9,
Item 2A

Permanent.  Transfer to
NARA when 35 years old.

Code AE Input to
the Performance/
Accountability
Report

Sec AE Code AE File hardcopy Schedule 1,
Item 24

Destroy when 3 months old or
when no longer needed,
whichever is sooner.

Performance
Report

Code B Code B
Library

hardcopy Schedule 9,
Item 2A

Permanent.  Transfer to
NARA when 35 years old.

Accountability
Report

Code B CFO web
page

electronic Schedule 9,
Item 3A

Delete/destroy when obsolete
or superceded or when 5
years old.

Final Meeting
Minutes

Sec AE Code AE File hardcopy Schedule 1,
Item 14B1a

Retire to FRC when 2 years
old.  Transfer to NARA when
20 years old, whichever is
sooner.

Concurrence
Sheet (for PMC
Meeting Minutes)

Sec AE Code AE File hardcopy Schedule 1,
Item 78C

Destroy or delete when no
longer needed.

Comments on
PCA

Sec AE Code AE File hardcopy Schedule 1,
Item 26

Destroy when two years old.
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Record ID Owner Location Record
Media

NPG 1441.1
Schedule and
Item Number

Retention/Disposition

Code AE Memo
of Issues and/or
Changes

Sec AE Code AE File hardcopy Schedule 1,
Item 26

Destroy when two years old.

Concurrence
Sheet

Sec AE Code AE File hardcopy Schedule 1,
Item 78C

Destroy or delete when no
longer needed.

Signed PCA Correspond-
ence
Management
Office

Correspond-
ence
Management
Office

hardcopy Schedule 7,
Item 10A

*Permanent*

Retire files by fiscal year to
FRC when no longer needed
for active reference or when 8
years old, whichever is
sooner.  Transfer to NARA
when 25 years old.


